Little Beaver & Prairie Creek Channel Improvements
Weekly Construction Update

The intent of this weekly update is to provide an overview of the construction completed and a
projection of construction activities in the following week. It is intended to be a general
overview and tentative in nature. Construction progress may differ from the information provided as a result of
weather or other construction elements.

Construction Overview for the Week of September 8t — September 14t

o All Terrain Seeding (ATS) continued with earthwork, stabilization, and seeding within the Little Beaver Creek
channel west of N. James Street and south of Autumn Park West.
e ATS continued with additional channel stabilization in areas along Prairie Creek.

What to Expect the Week of September 15t — September 215

e ATS will continue with earthwork and stabilization within the Little Beaver Creek channel west of N. James
Street. ATS will continue with seeding activities in the disturbed areas west of NW Brookside Drive and
west of N. James Street.

e ATS may begin stabilization activities on Little Beaver Creek between NW Brookside Drive and Prairie Creek.

What you need to know

e Working hours are Monday-Friday (7:00 am to 9:00 pm). Work on the weekends and at night will require
City approval.

e The contractor is required to notify property owners if work will impact access to property.

e Please do not remove any construction stakes. Generally, the limits of construction and grading are staked
with survey lath. The stakes with white ribbon indicate the approximate limits of construction and the
stakes with pink paint indicate the approximate limits of grading. Pink ribbon on trees indicate trees that
the contractor will make every effort to keep. Trees with blue ribbon are trees that will likely need to be
removed for the work to be completed. Trees with green ribbon are trees that will need to be reviewed
with the Contractor to determine if the work can be completed without removing the tree. Field situations
and final grading may require that some trees that are marked to be saved may still need to be removed.

e Please contact your local service provider of any utility outages.

e While ATS is completing construction activities, trail access may be temporarily restricted. Portions of the
trail along Little Beaver and Prairie Creek will be closed during construction activities.

e Construction projects are fluid in nature and depend on many variables. Examples are poor weather, utility
conflicts, unknown buried facilities, and fabrication schedules. We appreciate your patience and
understanding as schedules are adjusted.

If you have any questions, please contact Dave Nethers, project observer with FOX Engineering, at 515-291-2850 or
email at dhn@foxeng.com. In addition, you may contact Steven Soupir, Project Manager with FOX Engineering, at
515-233-0000 or email at sps@foxeng.com. Please do not contact the contractor directly if possible. Thank you for
your cooperation in this matter.
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